



CUTTACK MUNICIPAL CORPORATION

Ref: 4612(PW)
III Ena 1125/2019.

Date: 27/12/2019

DESILT (JANUARY- 2020) (AFTER NOON & NIGHT TIME)
MOST URGENT

OFFICE ORDER

ACTION PLAN & WORK PROGRAMME FOR DESILTING OF MSWCs/BSWCs BY BACK HOE LOADER (EXCAVATORS) (TATA) (AVAILABLE IN CMC) DURING AFTERNOON & NIGHT TIME (FROM 01-01-2020 TO 31-01-2020)

TATA Excavator - OD05 N 6917 (In charge Sri S.Mohanty AE (Mech.) & 3 Tractor (Incharge Sri Trilok Sahoo S.I)					TATA Excavator - OD05 N 6916 (In charge Sri S.Mohanty AE (Mech.) & 3 Tractor (In charge Sri Trilok Sahoo S.I)			
Date	Name of the BSWC/MSWC	Ward	J.E/AE	S.I	Name of the BSWC/MSWC	Ward	J.E/AE	S.I
1	2	3	4	5	6	7	8	9
01-01-2020	BSWC from Telenga Bazar Culvert to Mayor's Qr	21	Subas Sahoo	Trilok Sahoo	MSWC I back side of PH Division	36 & 37	Bipin Pradhan	Sarat Swain
02-01-2020	do	21	do	do	do	do	do	do
03-01-2020	do	21	do	do	do	do	do	do
04-01-2020	do	21	do	do	do	do	do	do
05-01-2020	do	21	do	do	do	do	do	do
06-01-2020	BSWC from Mayor Qr. To Kesarpur	26	Lalita Nayak	BhagabanL enka	do	do	do	do
07-01-2020	do	26	do	do	MSWC II from L.R.DAV School to Nayabazar	43	A.Mishra	Saroj Kuma r Nayak
08-01-2020	do	26	do	do	do	43	do	do
09-01-2020	do	26	do	do	do	43	do	do
10-01-2020	do	26	do	do	do	43	do	do
11-01-2020	BSWC from Samiya Tank to MSWC I via Friend's Colony	33	Bipin Pradhan	Sudhakar Das	do	43	do	do
12-01-2020	do	33	do	do	do	43	do	do
13-01-2020	do	33	do	do	MSWC II from Nayabazar to CRR	55	do	do
14-01-2020	do	33	do	do	do	55	do	do
15-01-2020	do	33	do	do	do	55	do	do
16-01-2020	BSWC from Rajabagicha Gada to Hotel Akbari	29	Subas Sahoo	Satyabrata Satpathy	do	55	do	do
17-01-2020	do	29	do	do	do	55	do	do
18-01-2020	do	29	do	do	BSWC from Pithapur Saw Mill to Hotel Akbari	29	Subas Sahoo	Satya brata Satpa thy
19-01-2020	do	29	do	do	do	29	do	do
20-01-2020	MSWC I from Odia Bazar Culvert to Sutahat New Colony	18	L.Nayak	PitambarM allic	BSWC Culvert at Dewan Bazar , Bhaktamadhu Vidyapitha U/S & D/S	19 & 14	Sanjib Pradhan	Trailo kyaSa hoo
21-01-2020	do	18	do	do	Nuapada Bali Sahi Drain	50	Pratap Samal	Mahe swara Basa
22-01-2020	do	18	do	do	do	50	do	do
23-01-2020	do	18	do	do	BSWC from Badambadi to Madhupatana (South Side)	44 & 45	Gitarani Sahoo	Mahe swara Basa
24-01-2020	BSWC from Rasabihari Matha to Rajabagicha Gada	28	Subas Sahoo	TrailokyaS aho	do	45	do	do
25-01-2020	do	28	do	do	do	45	do	do
26-01-2020	do	28	do	do	do	45	do	do
27-01-2020	do	28	do	do	do	45	do	do
28-01-2020	BSWC from Pithapur Harijan	29	Subas	Satyabrata	BSWC from Badambadi	36	Bipin	

"Say No to Plastics"

"Keep Your City Clean & Green"

Tel : 0671-2308424, 2308517, 2308655(F) : email : mccmc@nic.in



drt

CUTTACK MUNICIPAL CORPORATION

46/2(CPW)

Date : 27/12/2019

III Enq 1125/2019

	Sahi near Brahmananda Panda Res to towards Harijan Sahi		Sahoo	Satpathy	to Madhupatana (North Side)	& 37	Pradhan	Sarat Swain
29-01-2020	do	29	do	do	do	do	do	do
30-01-2020	BSWC from Mehendipur Chhaka to Mahidas Bazar Thakur Ghar	13	Sanjib Pradhan	Saroj Ku. Moharana	do	do	do	do
31-01-2020	do	13	do	do	do	do	do	do

- Health Section will provide three tractors for each excavator for transportation of desilt materials in after noon & night time. Excavators will directly load the silt to tractors during excavation/cleaning. During transit period of tractors, excavator will stacked the excavated silt on road which will be removed within 24 hours engaging health section tractors in afternoon without hampering daily SWM work. Excavators should not be idle in any situation.
- JEs/AEs should submit daily progress report as per format enclosed to Swagatika Mohanty, JE for record.
- JEs/AEs concerned will sign the log book of excavators daily. Similarly S.Is will sign the log Books of tractors. Night time mechanical desilting should be taken up. Log book should be verified by the concerned engineer in charge of excavators & tractors.
- S.I & Jamadar of above locality to supervise the desilting work and ensure for removal of silt from drain site to approved dumping yard.
- AE (Mech.) should take up repair & maintenance works of excavators & ensure no impediment of desilting work due to break down of excavators.
- Executive Engineers will review the desilting work daily & sort out the issues if any.
- Deputy Commissioner (Sanitation) also reviews the desilting progress & ensures maximum use of tractors & excavators during afternoon & night time without hampering day to day SWM work.
- Any deviation will be seriously viewed.

COMMISSIONER

Copy to :

- All JEs, CMC
- All SIs, CMC
- Manager, Kathajodi Filling Station, CMC
- All AEs, CMC
- All DEEs, CMC
- D.C(Enforcement), CMC
- D.C (Sanitation), CMC
- ALL EEs, CMC
- CHO, CMC
- City Engineer, CMC

For information & necessary action.

Copy to :

- M.I.S, CMC for information & necessary action. It is instructed to upload the said action plan in CMC website for information to General public.

Copy submitted to :

- Chief Engineer, OISIP, JICA
- Collector, Cuttack
- RDC (CD), Cuttack cum Administrator, CMC

For kind information.



"Say No to Plastics"
"Keep Your City Clean & Green"

Tel : 0671-2308424, 2308517, 2308655(F) : email : mccmc@nic.in



drt